HOT-MIX BITUMINOUS CONCRETE AND/OR

DELAWARE DEPARTMENT OF TRANSPORTATION DATE
PAGE 003 -1
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH I, 2011
CALL ORDER : 003 CONTRACT ID : T201106101.01 COUNTIES NEW CASTLE
LETTING DATE : 10/11/11 DISTRICT : N2
STATE/FEDERAL AID NO: ESTP-2011(03) CONTRACT TIME : 75 CALENDAR DAYS
CONTRACT DESCRIPTION : TO BE DETERMINED PROJECT (S) ESTP-2011(03)
PAVEMENT & REHABILITATION, NORTH I, 2011
SET-ASIDE
VENDOR RANKING Contract was awarded on 11/07/11 to vendor HARMONY CONSTRUCTION INC
TOTAL % OVER % OVER
RANK VENDOR NAME BID LOW BID EST
0 ENGINEER'S ESTIMATE $ 1,496,955.50 110.0851% 100.0000%
1 HARMONY CONSTRUCTION INC, 305 W NEWPORT PIKE, WILMINGTON, DE, 19804 $ 1,359,816.50 100.0000% 90.8388%
2 A-DEL CONSTRUCTION COMPANY, INC., 10 ADEL DRIVE, NEWARK, DE, 19702-1331 $ 1,399,999.00 102.9550% 93.5231%
3 DAISY CONSTRUCTION COMPANY, 102 ROBINO CT, NEWPORT, DE, 19804 $ 1,435,018.00 105.5303% 95.8624%
4 CIRILLO BROS., INC., 761 GRANTHAM LANE, NEW CASTLE, DE, 19720 $ 1,456,697.50 107.1246% 97.3107%
I ( 0 ) I ( 1) I ( 2 )
|ENGINEER'S ESTIMATE | HARMONY CONSTRUCTION INC |A-DEL CONSTRUCTION CO INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— ——_—
SECTION 0001 Category 0001
| | |
0010 202000 25.000 cCY | 30.00000 750.00 | 36.75000 918.75] 25.00000 625.00
EXCAVATION AND EMBANKMENT | | |
0020 302005 140.000 TON | 40.00000 5600.00] 24.25000 3395.00] 28.50000 3990.00
GRADED AGGREGATE BASE COURSE, TYPE B | | |
0030 401576 20.000 TON | 20.00000 400.00] 61.75000 1235.00] 88.73000 1774.60
RECYCLED ASPHALT PAVEMENT | | |
0040 401696 340.000 TON | 25.00000 8500.00] 20.00000 6800.00] 17.50000 5950.00
ENTRANCE, DRIVEWAY AND | | |
INTERSECTINGSTREET PAVING SURCHARGE | | |
0050 401823 480.000 TON | 62.00000 29760.00| 61.50000 29520.00]| 59.50000 28560.00
WMA, SUPERPAVE, BITUMINOUS CONCRETE | | |
BASE COURSE, 160 GYRATIONS, PG 64-22, | | |
PATCHING | | |
0060 401827 4520.000 TON | 59.00000 266680.00| 64.55000 291766.00| 73.20000 330864.00
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 64-22 (NON- CARBONATE STONE) | | |
0070 401833 1310.000 TON | 69.00000 90390.00] 73.50000 96285.00] 79.65000 104341.50
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 76-22, (NON- CARBONATE STONE) | |
0080 402000 130.000 TON | 100.00000 13000.00] 95.00000 12350.00] 75.00000 9750.00
| | |
| | |

COLD-LAID BITUMINOUS CONCRETE (TRM)



DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH I, 2011
CALL ORDER : 003 CONTRACT ID : T201106101.01
LETTING DATE : 10/11/11 DISTRICT : N2
SET-ASIDE

COUNTIES : NEW CASTLE
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PAGE

11/07/11
003 -2
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ITEM DESCRIPTION QUANTITY |
—————————————————————————————————————————— ——_—
0090 406001 8700.000 SYIN | 1.50000 13050.00] 1.25000 10875.00 |
HOT-MIX PATCHING | | |
0100 701010 1600.000 LF | 30.00000 48000.00 | 21.00000 33600.00]
PORTLAND CEMENT CONCRETE CURB, TYPE 1 | | |
0110 701011 60.000 LF | 30.00000 1800.00 | 21.00000 1260.00]
PORTLAND CEMENT CONCRETE CURB, TYPE 2 | | |
0120 701022 340.000 LF | 30.00000 10200.00| 18.75000 6375.00]
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 3 | | |
0130 705001 5400.000 SF | 7.00000 37800.00] 4.75000 25650.00]
P.C.C. SIDEWALK, 4" | | |
0140 705002 860.000 SF | 9.00000 7740.00] 5.50000 4730.00]
P.C.C. SIDEWALK, 6" | | |
0150 705007 710.000 SF | 35.00000 24850.00] 30.50000 21655.00]|
SIDEWALK SURFACE DETECTABLE WARNING | | |
SYSTEM | I |
0160 705008 2400.000 SF | 15.00000 36000.00] 10.00000 24000.00 |
CURB RAMP, TYPE 1 | | |
0170 705009 5710.000 SF | 15.00000 85650.00 | 10.00000 57100.00 |
CURB RAMP, TYPE 2, 3, AND/OR 4 | | |
0180 705010 50.000 SF | 15.00000 750.00] 10.00000 500.00]|
CURB RAMP, TYPE 5 | | |
0190 708500 32.000 EACH | 250.00000 8000.00| 190.00000 6080.00]
REPLACING CATCH BASIN GRATES | | |
0200 708504 32.000 EACH | 250.00000 8000.00| 199.00000 6368.00]
REPLACING CATCH BASIN FRAMES | | |
0210 710001 50.000 EACH | 1000.00000 50000.00 | 787.50000 39375.00]
ADJUSTING AND REPAIRING EXISTING | | |
DRAINAGE INLET | | |
0220 710002 85.000 EACH | 800.00000 68000.00 | 498.75000 42393.75]
ADJUSTING AND REPAIRING EXISTING MANHOL | | |
0230 716502 2.000 EACH | 1200.00000 2400.00] 840.00000 1680.00 |
CONVERTING EXISTING CATCH BASIN TO | | |
DRAINAGE INLET | | |
0240 727502 1.000 EACH | 400.00000 400.00]| 525.00000 525.00]|
ADJUSTING EXISTING MONUMENT BOX | | |
0250 743003 45.000 EADY | 30.00000 1350.00 | 30.00000 1350.00]
| | |

ARROWPANELS, TYPE C



INSTALLATION OF CONDUIT UNDER EXISTING

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 11/07/11
PAGE 003 -3
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH I, 2011
CALL ORDER : 003 CONTRACT ID : T201106101.01 COUNTIES : NEW CASTLE
LETTING DATE : 10/11/11 DISTRICT ;N2
SET-ASIDE
I ( 0 ) I ( 1 ) I( 2 )
|ENGINEER'S ESTIMATE |HARMONY CONSTRUCTION INC |A-DEL CONSTRUCTION CO INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— ——_—
0260 743004 30.000 EADY | 75.00000 2250.00] 97.75000 2932.50] 45.00000 1350.00
FURNISH AND MAINTAIN PORTABLE | | |
CHANGEABLE MESSAGE SIGN | | |
0270 743007 840.000 HOUR | 75.00000 63000.00] 75.00000 63000.00] 75.00000 63000.00
TRAFFIC OFFICERS | | |
0280 743010 125.000 EADY | 110.00000 13750.00] 135.00000 16875.00 | 115.00000 14375.00
FURNISH AND MAINTAIN TRUCK MOUNTED | | |
ATTENUATOR, TYPE II | | |
0290 743050 4640.000 HOUR | 44.52000 206572.80]| 44.52000 206572.80]| 44.52000 206572.80
FLAGGER, NEW CASTLE COUNTY, STATE | | |
0300 743062 464.000 HOUR | 64.55000 29951.20] 64.55000 29951.20]| 64.55000 29951.20
FLAGGER, NEW CASTLE COUNTY, STATE, | | |
OVERTIME | | |
0310 744505 6.000 EACH | 550.00000 3300.00] 185.00000 1110.00] 190.00000 1140.00
ADJUST OR REPAIR EXISTING CONDUIT | | |
JUNCTION WELL | | |
0320 744520 12.000 EACH | 850.00000 10200.00| 840.00000 10080.00] 850.00000 10200.00
CONDUIT JUNCTION WELL, TYPE 1, 20" X | | |
20" PRECAST CONCRETE | | |
0330 744523 1.000 EACH | 1175.00000 1175.00] 1365.00000 1365.00] 1380.00000 1380.00
CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 | | |
1/2" PRECAST CONCRETE | | |
0340 745521 300.000 LF | 3.00000 900.00]| 5.50000 1650.00 | 5.50000 1650.00
SUPPLY OF 4" SDR-13.5 HDPE CONDUIT | | |
0350 745527 950.000 LF | 15.00000 14250.00 | 11.50000 10925.00 | 11.70000 11115.00
SUPPLY OF 2 1/2" GALVANIZED STEEL | | |
CONDUIT | | |
0360 745528 100.000 LF | 10.00000 1000.00 | 6.00000 600.00]| 7.00000 700.00
SUPPLY OF 2" GALVANIZED STEEL CONDUIT | | |
0370 745529 40.000 LF | 10.00000 400.00]| 4.25000 170.00]| 5.00000 200.00
SUPPLY OF 1 1/2" GALVANIZED STEEL | | |
CONDUIT | I |
0380 745542 900.000 LF | 28.00000 25200.00] 26.25000 23625.00]| 26.55000 23895.00
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-DIRECTIONAL BORE | | |
0390 745543 400.000 LF | 42.00000 16800.00 | 47.50000 19000.00 | 74.25000 29700.00
| | |
| | |

PAVEMENT-OPEN CUT



DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH I, 2011
CALL ORDER : 003 CONTRACT ID : T201106101.01
LETTING DATE : 10/11/11 DISTRICT : N2
SET-ASIDE

COUNTIES : NEW CASTLE

DATE
PAGE

11/07/11
003 -4
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ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT |
—————————————————————————————————————————— Bt ettty S s
0400 745544 90.000 LF | 9.00000 810.00 | 9.50000 855.00 |
INSTALLATION OF CONDUIT IN UNPAVED | |
TRENCH | | |
0410 745547 20.000 LF | 10.00000 200.00] 5.75000 115.00
INSTALLATION OF ADDITIONAL CONDUITS IN | | |
TRENCH OR OPEN CUT PAVEMENT | | |
0420 746774 1350.000 LF | 9.00000 12150.00] 7.65000 10327.50]
SUPPLY AND INSTALLATION OF LOOP | |
DETECTOR WIRE | I
0430 746776 12.000 EACH | 90.00000 1080.00]| 94.50000 1134.00]
LOOP DETECTOR SPLICE | | |
0440 746830 3.000 cCYy | 800.00000 2400.00] 1000.00000 3000.00]
REMOVAL OF CONCRETE POLE BASES AND | |
CABINET FOUNDATIONS | | |
0450 746847 4.000 EACH | 2300.00000 9200.00| 2415.00000 9660.00 |
POLE BASE, TYPE 3 | |
0460 746850 12.000 EACH | 800.00000 9600.00 | 682.00000 8184.00
POLE BASE, TYPE 4 | |
0470 747506 1.000 EACH | 1350.00000 1350.00 840.00000 840.00]|
CABINET BASE | | |
0480 748015 2600.000 SF | 3.00000 7800.00 | 4.20000 10920.00 |
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | |
0490 748016 2100.000 LF | 1.20000 2520.00] 3.15000 6615.00
PERMANENT PAVEMENT STRIPING, | | |
ALKYD-THERMOPLASTIC, 8" | | |
0500 748019 99100.000 LF | 0.20000 19820.00] 0.16000 15856.00
TEMPORARY MARKINGS, PAINT, 4" | | |
0510 748026 5200.000 SF | 1.00000 5200.00] 1.58000 8216.00]|
TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND | | |
0520 748027 60.000 LF | 1.00000 60.00] 4.20000 252.00
PERMANENT PAVEMENT STRIPING, | | |
ALKYD-THERMOPLASTIC, 12" | | |
0530 748502 600.000 EACH | 35.00000 21000.00]| 25.25000 15150.00
RAISED/RECESSED PAVEMENT MARKER | |
0540 748548 49550.000 LF | 0.45000 22297.50] 0.41000 20315.50
| | |
| | |

RESIN PAINT, WHITE/YELLOW, 5"



DELAWARE DEPARTMENT OF TRANSPORTATION

DATE
PAGE

11/07/11
003 -5

TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH I, 2011
CALL ORDER 003 CONTRACT ID : T201106101.01 COUNTIES : NEW CASTLE
LETTING DATE 10/11/11 DISTRICT N2
SET-ASIDE
I ( 0 ) I ( 1 ) I( 2 )
|ENGINEER'S ESTIMATE |HARMONY CONSTRUCTION INC |A-DEL CONSTRUCTION CO INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e
0550 750000 6.000 EACH | 400.00000 2400.00] 420.00000 2520.00]| 210.00000 1260.00
ADJUST WATER VALVE BOXES | | |
0560 758000 850.000 SY | 25.00000 21250.00] 19.00000 16150.00] 12.25000 10412.50
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0570 760507 106200.000 SYIN | 0.75000 79650.00 | 0.38000 40356.00 | 0.27000 28674.00
PROFILE MILLING, HOT-MIX | | |
0580 762001 2830.000 LF | 2.00000 5660.00] 1.00000 2830.00]| 2.10000 5943.00
SAW CUTTING, HOT MIX | | |
0590 762002 510.000 LF | 6.00000 3060.00] 5.25000 2677.50] 5.30000 2703.00
SAW CUTTING, CONCRETE, FULL DEPTH | |
0600 763000 LUMP | 25667.00000 25667.00] 38450.00000 38450.00] 6795.99000 6795.99
INITIAL EXPENSE | |
0610 763502 LUMP | 8000.00000 8000.00| 3500.00000 3500.00] 5070.10000 5070.10
MAINTENANCE OF RAILROAD TRAFFIC | | |
0620 763621 LUMP | 2295.00000 2295.00] 4250.00000 4250.00| 8556.11000 8556.11
CONSTRUCTION ENGINEERING, RE-SURFACING | | |
0630 763643 LUMP | 25667.00000 25667.00] 24000.00000 24000.00] 22500.00000 22500.00
MAINTENANCE OF TRAFFIC, ALL INCLUSIVE | | |
SECTION TOTALS | $ 1,496,955.50]| $ 1,359,816.50]| $ 1,399,999.00
—————————————————————————————————————————— f———————
CONTRACT TOTALS | $ 1,496,955.50]| $ 1,359,816.50] $ 1,399,999.00
DBE GOALS | 11 % 11 % 11 3




DELAWARE DEPARTMENT OF TRANSPORTATION DATE 11/07/11
PAGE 003 -6
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH I, 2011
CALL ORDER 003 CONTRACT ID : T201106101.01 COUNTIES : NEW CASTLE
LETTING DATE 10/11/11 DISTRICT N2
SET-ASIDE
I ( 3 ) I ( 4 ) I ( )
|DAISY CONSTRUCTION COMPANY |CIRILLO BROS INC |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
————————————————————————————————————————— ——_—
SECTION 0001 Category 0001
| | |
0010 202000 25.000 cCY | 25.00000 625.00| 45.00000 1125.00]
EXCAVATION AND EMBANKMENT | | |
0020 302005 140.000 TON | 26.00000 3640.00] 26.00000 3640.00]
GRADED AGGREGATE BASE COURSE, TYPE B | | |
0030 401576 20.000 TON | 45.00000 900.00]| 30.00000 600.00|
RECYCLED ASPHALT PAVEMENT | | |
0040 401696 340.000 TON | 22.00000 7480.00| 12.50000 4250.00]
ENTRANCE, DRIVEWAY AND | | |
INTERSECTINGSTREET PAVING SURCHARGE | | |
0050 401823 480.000 TON | 85.00000 40800.00] 77.75000 37320.00]
WMA, SUPERPAVE, BITUMINOUS CONCRETE | | |
BASE COURSE, 160 GYRATIONS, PG 64-22, | | |
PATCHING | | |
0060 401827 4520.000 TON | 75.80000 342616.00] 79.00000 357080.00]
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 64-22 (NON- CARBONATE STONE) | | |
0070 401833 1310.000 TON | 83.10000 108861.00]| 78.50000 102835.00]
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 76-22, (NON- CARBONATE STONE) | |
0080 402000 130.000 TON | 84.00000 10920.00] 100.00000 13000.00]
HOT-MIX BITUMINOUS CONCRETE AND/OR | |
COLD-LAID BITUMINOUS CONCRETE (TRM) | | |
0090 406001 8700.000 SYIN | 1.45000 12615.00] 1.25000 10875.00]
HOT-MIX PATCHING | |
0100 701010 1600.000 LF | 21.05000 33680.00] 23.50000 37600.00]|
PORTLAND CEMENT CONCRETE CURB, TYPE 1 | | |
0110 701011 60.000 LF | 21.05000 1263.00]| 30.00000 1800.00]|
PORTLAND CEMENT CONCRETE CURB, TYPE 2 | | |
0120 701022 340.000 LF | 19.00000 6460.00| 27.50000 9350.00]
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 3 | |
0130 705001 5400.000 SF | 4.70000 25380.00]| 5.96000 32184.00]|
P.C.C. SIDEWALK, 4" | | |
0140 705002 860.000 SF | 5.50000 4730.00]| 6.50000 5590.00]
P.C.C. SIDEWALK, 6" | | |



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 11/07/11
PAGE : 003 -7
TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH I, 2011
CALL ORDER : 003 CONTRACT ID : T201106101.01 COUNTIES : NEW CASTLE
LETTING DATE : 10/11/11 DISTRICT ;N2
SET-ASIDE
I ( 3 ) I ( 4 ) I( )
|DAISY CONSTRUCTION COMPANY |CIRILLO BROS INC |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— Bt ettty S s
0150 705007 710.000 SF | 30.50000 21655.00] 25.00000 17750.00]
|

SIDEWALK SURFACE DETECTABLE WARNING
SYSTEM



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 11/07/11
PAGE : 003 -8
TABULATION OF BIDS

ADJUST OR REPAIR EXISTING CONDUIT
JUNCTION WELL

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH I, 2011
CALL ORDER  : 003 CONTRACT ID : T201106101.01 COUNTIES : NEW CASTLE
LETTING DATE : 10/11/11 DISTRICT : N2
SET-ASIDE
I ( 3 ) I ( 4 ) I ( )
|DATISY CONSTRUCTION COMPANY |CIRILLO BROS INC [
LINE NO / ITEM CODE / ALT | | [
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0160 705008 2400.000 SF | 10.00000 24000.00 | 11.00000 26400.00 |
CURB RAMP, TYPE 1 | |
0170 705009 5710.000 SF | 10.00000 57100.00] 11.00000 62810.00|
CURB RAMP, TYPE 2, 3, AND/OR 4 | | [
0180 705010 50.000 SF | 10.00000 500.00] 12.50000 625.00]
CURB RAMP, TYPE 5 | |
0190 708500 32.000 EACH | 185.00000 5920.00] 160.00000 5120.00
REPLACING CATCH BASIN GRATES | | |
0200 708504 32.000 EACH | 195.00000 6240.00] 190.00000 6080.00
REPLACING CATCH BASIN FRAMES | | |
0210 710001 50.000 EACH | 775.00000 38750.00] 800.00000 40000.00
ADJUSTING AND REPAIRING EXISTING | |
DRAINAGE INLET | |
0220 710002 85.000 EACH | 490.00000 41650.00] 475.00000 40375.00
ADJUSTING AND REPAIRING EXISTING MANHOL | | |
0230 716502 2.000 EACH | 850.00000 1700.00] 1500.00000 3000.00]
CONVERTING EXISTING CATCH BASIN TO | |
DRAINAGE INLET | |
0240 727502 1.000 EACH | 525.00000 525.00 | 500.00000 500.00 |
ADJUSTING EXISTING MONUMENT BOX | |
0250 743003 45.000 EADY | 20.00000 900.00| 15.00000 675.00]|
ARROWPANELS, TYPE C | |
0260 743004 30.000 EADY | 70.00000 2100.00] 100.00000 3000.00]
FURNISH AND MAINTAIN PORTABLE | | |
CHANGEABLE MESSAGE SIGN | | |
0270 743007 840.000 HOUR | 75.00000 63000.00 | 75.00000 63000.00
TRAFFIC OFFICERS | |
0280 743010 125.000 EADY | 180.00000 22500.00] 75.00000 9375.00]
FURNISH AND MAINTAIN TRUCK MOUNTED | |
ATTENUATOR, TYPE II | |
0290 743050 4640.000 HOUR | 44.52000 206572.80| 44.52000 206572.80|
FLAGGER, NEW CASTLE COUNTY, STATE | |
0300 743062 464.000 HOUR | 64.55000 29951.20] 64.55000 29951.20
FLAGGER, NEW CASTLE COUNTY, STATE, | |
OVERTIME | | |
0310 744505 6.000 EACH | 190.00000 1140.00] 190.00000 1140.00
| | |
| | |



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 11/07/11
PAGE 003 -9
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH I, 2011
CALL ORDER 003 CONTRACT ID : T201106101.01 COUNTIES : NEW CASTLE
LETTING DATE 10/11/11 DISTRICT : N2
SET-ASIDE
I ( 3 ) I ( 4 )
|DAISY CONSTRUCTION COMPANY |CIRILLO BROS INC |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT | AMOUNT
—————————————————————————————————————————— B e it
0320 744520 12.000 EACH | 840.00000 10080.00] 825.00000 9900.00]|
CONDUIT JUNCTION WELL, TYPE 1, 20" X | | |
20" PRECAST CONCRETE | | |
0330 744523 1.000 EACH | 1365.00000 1365.00] 1500.00000 1500.00]
CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 | | |
1/2" PRECAST CONCRETE | | |
0340 745521 300.000 LF | 5.50000 1650.00] 5.20000 1560.00]
SUPPLY OF 4" SDR-13.5 HDPE CONDUIT | |
0350 745527 950.000 LF | 11.55000 10972.50] 11.25000 10687.50]
SUPPLY OF 2 1/2" GALVANIZED STEEL | |
CONDUIT | | |
0360 745528 100.000 LF | 7.00000 700.00] 7.00000 700.00]
SUPPLY OF 2" GALVANIZED STEEL CONDUIT | | |
0370 745529 40.000 LF | 5.00000 200.00| 6.00000 240.00]
SUPPLY OF 1 1/2" GALVANIZED STEEL | |
CONDUIT | | |
0380 745542 900.000 LF | 26.25000 23625.00] 25.25000 22725.00]
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-DIRECTIONAL BORE | | |
0390 745543 400.000 LF | 44.15000 17660.00 | 43.50000 17400.00 |
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-OPEN CUT | |
0400 745544 90.000 LF | 10.00000 900.00]| 10.00000 900.00]|
INSTALLATION OF CONDUIT IN UNPAVED | |
TRENCH | | |
0410 745547 20.000 LF | 6.00000 120.00] 8.00000 160.00]
INSTALLATION OF ADDITIONAL CONDUITS IN | | |
TRENCH OR OPEN CUT PAVEMENT | | |
0420 746774 1350.000 LF | 7.65000 10327.50] 7.50000 10125.00]
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0430 746776 12.000 EACH | 95.00000 1140.00] 100.00000 1200.00]|
LOOP DETECTOR SPLICE | | |
0440 746830 3.000 cCYy | 1000.00000 3000.00] 300.00000 900.00]
REMOVAL OF CONCRETE POLE BASES AND | |
CABINET FOUNDATIONS | | |
0450 746847 4.000 EACH | 2420.00000 9680.00] 2500.00000 10000.00
| | |

POLE BASE, TYPE 3



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 11/07/11
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TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH I, 2011
CALL ORDER : 003 CONTRACT ID : T201106101.01 COUNTIES : NEW CASTLE
LETTING DATE : 10/11/11 DISTRICT : N2
SET-ASIDE
I ( 3 ) | ( 4 ) | )
|DAISY CONSTRUCTION COMPANY |CIRILLO BROS INC |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— ——_—
0460 746850 12.000 EACH | 680.00000 8160.00] 700.00000 8400.00]
POLE BASE, TYPE 4 | |
0470 747506 1.000 EACH | 850.00000 850.00 | 1000.00000 1000.00]|
CABINET BASE | | |
0480 748015 2600.000 SF | 3.75000 9750.00] 4.10000 10660.00 |
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | |
0490 748016 2100.000 LF | 1.60000 3360.00] 3.10000 6510.00]
PERMANENT PAVEMENT STRIPING, | | |
ALKYD-THERMOPLASTIC, 8" | | |
0500 748019 99100.000 LF | 0.20000 19820.00]| 0.20000 19820.00
TEMPORARY MARKINGS, PAINT, 4" | | |
0510 748026 5200.000 SF | 1.00000 5200.00] 0.55000 2860.00]
TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND | | |
0520 748027 60.000 LF | 2.50000 150.00]| 4.00000 240.00]
PERMANENT PAVEMENT STRIPING, | | |
ALKYD-THERMOPLASTIC, 12" | | |
0530 748502 600.000 EACH | 27.00000 16200.00 | 28.00000 16800.00
RAISED/RECESSED PAVEMENT MARKER | |
0540 748548 49550.000 LF | 0.36000 17838.00]| 0.40000 19820.00
PERMANENT PAVEMENT STRIPING, EPOXY | |
RESIN PAINT, WHITE/YELLOW, 5" | | |
0550 750000 6.000 EACH | 420.00000 2520.00] 250.00000 1500.00]
ADJUST WATER VALVE BOXES | | |
0560 758000 850.000 SY | 20.00000 17000.00]| 17.00000 14450.00
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0570 760507 106200.000 SYIN | 0.34000 36108.00] 0.71000 75402.00]
PROFILE MILLING, HOT-MIX | | |
0580 762001 2830.000 LF | 1.00000 2830.00] 1.00000 2830.00]
SAW CUTTING, HOT MIX | | |
0590 762002 510.000 LF | 2.80000 1428.00] 3.50000 1785.00]
SAW CUTTING, CONCRETE, FULL DEPTH | |
0600 763000 LUMP | 12165.00000 12165.00 ]| 20000.00000 20000.00]
INITIAL EXPENSE | |
0610 763502 LUMP | 1115.00000 1115.00] 5000.00000 5000.00]
| | |

MAINTENANCE OF RAILROAD TRAFFIC
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TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH I, 2011
CALL ORDER : 003 CONTRACT ID : T201106101.01 COUNTIES : NEW CASTLE
LETTING DATE : 10/11/11 DISTRICT
SET-ASIDE
I ( 3 ) I ( 4 ) | )
|DATSY CONSTRUCTION COMPANY  |CIRILLO BROS INC |
LINE NO / ITEM CODE / ALT | [ |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0620 763621 LUMP | 2500.00000 2500.00] 3000.00000 3000.00]
CONSTRUCTION ENGINEERING, RE-SURFACING | | |
0630 763643 LUMP | 62430.00000 62430.00|  25000.00000 25000.00
MAINTENANCE OF TRAFFIC, ALL INCLUSIVE | [ \
SECTION TOTALS | $ 1,435,018.00] $ 1,456,697.50] $
—————————————————————————————————————————— B e St A et
CONTRACT TOTALS [ $ 1,435,018.00] $ 1,456,697.50] $
DBE GOALS | 11 3| 11 3| $




